

S&MA Procedures and Reference Data Web Page

ID	Task Name	Duration	August					September		
			7/29	8/5	8/12	8/19	8/26	9/2	9/9	9/16
1	REQUIREMENTS DEFINITION	37d								
2	GATHER REQUIRED DOCUMENTS	11.4w								
3	Gather Documents Completed	1d								
4	CONVERT DOCUMENTS FOR WEB	7.6w								
5	Convert Documents Completed	1d								
6	ADD DOCUMENTS TO WEB PAGE	10w								
7	CONTINUE ADDING DOCUMENTS	3w								
8	REVIEW AND TEST	1w								
9	ADD ANY ADDITIONAL DOCUMENTS	2w								
10	DOCUMENTATION	2d								
11	SYSTEM TURNOVER- PH 1	1d								

Project: S&MA Pr  
Date: Thu 1/30/97

Task



Rolled Up Task



Progress



Rolled Up Milestone



Milestone



Rolled Up Progress










Summary










S&MA Procedures and Reference Data Web Page

		October					November					December					
9/23	9/30	10/7	10/14	10/21	10/28	11/4	11/11	11/18	11/25	12/2	12/9	12/16	12/23	12/30			
<p>Task 1 (blue bar) starts at 9/23 and ends at 11/18. Task 2 (orange bar) starts at 10/7 and ends at 12/2. Task 3 (green bar) starts at 10/21 and ends at 12/16. Arrows point from the end of Task 1 to a diamond at 11/20, and from the end of Task 2 to a diamond at 11/28.</p>																	

Project: S&MA Pr Date: Thu 1/30/97	Task		Rolled Up Task	
	Progress		Rolled Up Milestone	
	Milestone		Rolled Up Progress	
	Summary			
Page 2				

S&MA Procedures and Reference Data Web Page

January				February				March				April		
1/6	1/13	1/20	1/27	2/3	2/10	2/17	2/24	3/3	3/10	3/17	3/24	3/31	4/7	4/14
<pre>graph LR; A[Jan 27 - Feb 24] --&gt; B[Feb 24 - Mar 10]; B --&gt; C[Mar 10 - Mar 24]; C --&gt; D[Mar 24 - Apr 1]; D --&gt; E{Apr 1};</pre>														

Project: S&MA Pr Date: Thu 1/30/97	Task		Rolled Up Task	
	Progress		Rolled Up Milestone	
	Milestone		Rolled Up Progress	
	Summary			
Page 3				